

FAMIS UPDATES

February 2006

This just in from the FM FAMIS Core Team: Good news!!

We are advancing towards the “go-live” date for our new FAMIS Cost System and making progress on several fronts. We continue making large strides in the Business Process Analyses (BPAs) and development of supporting documentation--Standard Operating Procedures (SOPs). In fact, we are currently projecting just two more BPAs are needed to map how we currently operate within FM. Both of these tasks will provide the structure for transitioning into the FAMIS software. Shortly, we will begin basic FAMIS screen orientation for the purposes of providing hands-on experience working with the FAMIS software in a test environment.

The hands-on expertise gained in this test environment is designed to get us actually maneuvering around in the system, getting a feel for some of the screens and at the same time assist in decision-making associated with how to setup (configure) the Live” FAMIS database to best meet the needs of FM and the campus.