

# **FAMIS UPDATES**

## **March 2006**

The business process analysis portion of the FAMIS Project is complete. The next portion of Phase I implementation is to start mapping how we do business to how FAMIS processes business. We will begin with basic test data in FAMIS and some basic screen navigation training. The goals are to make sure we understand how work is processed in FAMIS, identify current Job Cost data elements to be cross-walked to FAMIS and identify those areas within the software that will require special attention or management level decisions on how we will operate within the bounds of the FAMIS software.

If you have any questions about FAMIS, please contact any FAMIS Core Team member. Members are: **Gary Roberts, Gary Jordan, Reatha Cammack, Steve Ludemann, Elaine Kazmierski, and Jeff Packer & Steve Weinberg (ADMCS).**