

## Accreditation Timeline

- **March 2006** - Executive Steering Committee formed and meets to discuss role and timeline
- **February 2006** – NWCCU annual meeting and workshop on preparing for self-study
- **March 9, 2006** – NWCCU preliminary visit to WWU, Albert Johnson
- **August 31, 2006** - Steering Committee receives specifications on format and graphics
- **September 2006** – President and Provost provide leadership at Fall Luncheon and Leadership venues regarding accreditation self-study process
- **January 30, 2007** - Drafts of all written and graphic materials sent to Brenda Miller
- **April 1, 2007** - Deadline for ALL written and graphic materials
- **Spring term and Summer 2007** – Editor, Brenda Miller works with self-study editing team to complete draft of Volumes I and II
- **October 5, 2007** – Draft of Volume I is posted and printed in draft form for campus and community review and comment
- **December 15, 2007** – Volume I to the print shop
- **January 21, 2008** – Volume II to the print shop
- **February 14, 2008** –Copies ready for distribution to NWCCU evaluation team and campus community
- **March 2008** – Evaluation team site visit organized and travel arrangements for team made
- **April 7 – 9, 2008** –Evaluation team visits WWU; Bev Jones in charge of logistics and travel for the 10 member team.